COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2018

ESTI MATE SUMVARY 13: 00: 26
CONTI D C21744 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21744-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TIME ALLOW 8/ 24/2018 FI XED COVPLETI ON DAl
US 160 WOLF CREEK PASS RSA PERCENT TIME:  32.93 ORI G TI ME ALLON 8/24/2018 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP1602- 164
US 160 WOLF CREEK PASS RSA
NAME OF ROAD:
PRQJECT COUNTI ES: M NERAL
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 06/04/2018
4 | NVERNESS COURT E, SUI TE 250 DATE LET 03/ 15/ 2018 DATE WORK BEGAN 06/ 04/2018
DATE AWARDED 04/ 23/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/09/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/04/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 870,578.21 PARTI Cl PATI NG $ 139, 642. 35 $ 139, 642. 35
AWARD PRQJECT AMI:  $ 1,666, 197. 47 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 7.47% TOTAL EARNI NGS 139, 642. 35 139, 642. 35
FUNDS AVAI LABLE: $ 1,730,935.86 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 139, 642. 35 139, 642. 35
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,222.39 -3,222.39
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 136, 419. 96 136, 419. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 136, 419. 96 136, 419. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136, 419. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21744-BID ESTI MATE RUN 07/ 11/ 2018
PRQJECT: NHPP1602- 164 ESTI MATE NO 0001 13: 00: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 759. 000 0. 000
5% 759. 000 11, 233. 20
14. 80000 759. 000 11, 233. 20
0010 202-00240 *Renpval of Asphalt Mat (Pl aning) 7, 697. 000 0. 000
SY 0. 000 0. 00
4. 49000 0. 000 0.00
0015 202-00250 Renoval of Pavenment Marking 1, 569. 000 0. 000
SF 0. 000 0. 00
2. 08000 0. 000 0. 00
0020 202-00810 Renoval of Ground Sign 14. 000 0. 000
EACH 0. 000 0. 00
124. 23000 0. 000 0.00
0025 202-00821 Renoval of Sign Panel 14. 000 0. 000
EACH 0. 000 0. 00
84. 94000 0. 000 0. 00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 307. 000 0. 000
cY 0. 000 0. 00
45. 39000 0. 000 0.00
0035 203-00400 Rock Excavation 10. 000 0. 000
cY 0. 000 0. 00
421. 78000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
142. 41000 0. 000 0.00
0045 203-01597 Pot hol i ng 12. 000 0. 000
HOUR 0. 000 0. 00
325. 87000 0. 000 0. 00
0050 206-00000 Structure Excavation 212.000 0. 000
cY 140. 000 4,834. 20
34. 53000 140. 000 4,834.20
0055 206- 00100 Structure Backfill (Cass 1) 94. 000 0. 000
cY 0. 000 0. 00

63. 30000 0. 000 0. 00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21744-BI D ESTI MATE RUNO7/11/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0001 13: 00: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00310 St ockpil e Wetl and Topsoi | 15. 000 0. 000
cY 0. 000 0. 00
179. 07000 0. 000 0. 00
0065 208- 00002 Erosion Log Type 1 (12 Inch) 600. 000 0. 000
LF 0. 000 0. 00
9. 41000 0. 000 0. 00
0070 208-00020 Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
4.91000 0. 000 0. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 735. 54000 0. 000 0. 00
0080 208-00051 StormDrain Inlet Protection (Type I) 171. 000 0. 000
LF 0. 000 0. 00
17.91000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 72000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
124. 50000 0. 000 0. 00
0095 208- 00207 Erosi on Control Managenent 20. 000 0. 000
DAY 0. 000 0. 00
282. 35000 0. 000 0. 00
0100 210-00815 Reset Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
2,052. 27000 0. 000 0. 00
0105 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 892. 97000 0. 000 0. 00
0110 212-00032 Soi | Condi tioni ng 0.500 0. 000
ACRE 0. 000 0. 00

5, 985. 91000 0. 000 0. 00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21744-BI D ESTI MATE RUNO7/11/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0001 13: 00: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00004 Ml ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 842. 05000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 50. 000 0. 000
LB 0. 000 0. 00
7.03000 0. 000 0.00
0125 250-00010 Environmental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
6, 134. 54000 0. 000 0. 00
0130 250- 00050 Moni toring Techni ci an 8. 000 0. 000
HOUR 0. 000 0. 00
264. 82000 0. 000 0.00
0135 250-00120 Material Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
105. 30000 0. 000 0. 00
0140 250-00200 Mat erial Handling (Stockpile) 5. 000 0. 000
cY 0. 000 0. 00
7.71000 0. 000 0.00
0145 250-00210 Sol i d Waste Di sposal 5. 000 0. 000
cY 0. 000 0. 00
134. 61000 0. 000 0. 00
0150 250- 00220 Hazar dous Waste Di sposal 5. 000 0. 000
cY 0. 000 0. 00
376. 82000 0. 000 0.00
0155 304-06007 Aggregat e Base Course (Cl ass 6) 45. 000 0. 000
cY 0. 000 0. 00
87.69000 0. 000 0. 00
0160 403-00720 Hot M x Asphalt (Patching) (Asphalt) 855. 000 0. 000
TON 0. 000 0. 00
198. 01000 0. 000 0.00
0165 403-00721 Hot M x Asphalt (Patching) (Asphalt) 72.000 0. 000
Sy 0. 000 0. 00

26.52000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 604-00505

0175 606-00716

0180 606-01370

0185 606-01390

0190 607-11525

0195 607-60620

0200 608-01550

0205 613-00200

0210 613-07026

0215 613-10000

0220 613-50375

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

Inlet Type D (5 Foot)

Cuardrail Type 7 (Style CA) (Special)

*Transition Type 3G

*End Anchorage Type 3K

Fence (Plastic)

*Road Closure Gate

Pl ace Asphalt MI1ings

*2 Inch Electrical Conduit

*Pull Box (16"x24"x12")

*Wring

*Sol ar Col | ection System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 343. 51000
430. 000
LF
395. 68000
1. 000
EACH
4, 680. 00000
1. 000
EACH
4, 368. 00000
500. 000
LF
4. 04000
1. 000
EACH
12, 064. 00000
490. 000
sy
9. 76000
10. 000
LF
124. 80000
1. 000
EACH
1, 040. 00000
1. 000
LS
52, 000. 00000
2.000
EACH

52, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUNO7/11/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 00: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614- 00025

614- 00027

614-00028

614- 00612

614- 00615

614- 01575

614-01578

614- 03001

614- 03002

614-10139

614-72740

21744

21744-BID
NHPP1602- 164

ROADWAY

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Sign Panel (Cass I) (Install Only) 60. 000
SF
11. 83000
Sign Panel (Cass Il) (Install Only) 224.000
SF
32. 70000
*Sign Panel (Class Il1) (Install Only) 1, 062. 000
SF
30. 56000
Steel Sign Post (W6x12) 196. 000
LF
52. 29000
Steel Sign Post (W 6x15) 42.000
LF
68. 85000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 23.000
LF
22.20000
Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000
EACH
305. 31000
Concrete Footing (Type 1) 13. 000
EACH
1,131. 19000
Concrete Footing (Type 2) 3. 000
EACH
1, 141. 39000
*Radar Speed Display Sign (LED) 0. 000
EACH
15, 704. 00000
*Bl ank Qut Sign(LED)(Single Faced) 2.000
EACH

19, 260. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO7/11/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 00: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 614-72871

0285

614- 72880

0290

614- 80000

0295

614- 80385

0300

614- 86106

0305

624-29024

0310

625- 00000

0315

626- 00000

0320

626-01104

0325

627-00013

0330 627-00013

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Loop Detector Wre (Prefab) Special

*Traffic Signal

Vehicle Detector Anplifier (

*Fl ashi ng Beacon

*Runble Strip

*Tel emetry (Field)(lnstall

Only)

24 Inch Drainage Pipe (Cass 9)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

Pavenent

Mar ki ng Paint (H gh Build)

Pavenment Marking Paint (H gh Build) (Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

766. 000
LF
14. 47000

Loop Type) 1. 000
EACH

3, 640. 00000

8. 000
EACH
1, 092. 00000

115, 535. 000
LF
0. 21000

2.000
EACH
5, 408. 00000

108. 000
LF
66. 09000

1. 000

31, 200. 00000

1. 000
LS
128, 917. 08000

1.000

LS
1, 976. 00000
414. 000

GAL
38. 30000
832. 000

GAL

103. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.330
0.330

0. 000
0. 250
0. 250

0. 000
0.330
0.330

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUNO7/11/2018

10, 296

32, 229

652.

.00

.00

.00

.00

.00

.00

00

27

.00

.00

13: 00: 26

AMOUNT

10, 296

32,229

652.

.00

.00

.00

.00

.00

.00

00

27

08

.00

.00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21744-BI D ESTI MATE RUNO7/11/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0001 13: 00: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013  Pavement Marking Paint (H gh Build) (Tenporary) 20. 000 0. 000
GAL 0. 000 0. 00
34. 32000 0. 000 0. 00
0340 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 1, 595. 000 0. 000
SF 0. 000 0. 00
11. 98000 0. 000 0. 00
0345 627-30205 Thernopl astic Pavenent Marking (Word- Synbol) 556. 000 0. 000
SF 0. 000 0. 00
19. 98000 0. 000 0. 00
0350 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopline) 14. 000 0. 000
SF 0. 000 0. 00
12. 48000 0. 000 0. 00
0355 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 339. 000 8,814.00
26. 00000 339. 000 8, 814. 00
0360 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 7.000 1, 092. 00
156. 00000 7.000 1,092. 00
0365 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 20. 000 12,376.00
618. 80000 20. 000 12, 376. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0. 500 78.00
156. 00000 0. 500 78. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 0. 000
EACH 1.500 15. 60
10. 40000 1.500 15. 60
0380 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 10. 500 218. 40
20. 80000 10. 500 218. 40
0385 630-80344  *Construction Traffic Sign (Special) 101. 000 0. 000
SF 0. 000 0. 00

31.20000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80360

0400

630- 80364

0405

630-80370

0410

630- 80380

0415

630- 80393

0420

630- 80511

0425

630- 85010

0430

700- 70010

0435 700-70011

C21744
21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*St ackabl e Verti cal

Panel s

Mobi | e Pavenent Marking Zone

I npact Attenuat or

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
5, 720. 00000
50. 000
EACH
20. 80000
20. 000
EACH
41. 60000
948. 000
LF
43. 35000
100. 000
EACH
1. 04000
50. 000
EACH
20. 80000
1. 000
LS
2, 600. 00000
2.000
EACH
2, 640. 94000
259, 000. 000
FA
1. 00000
4, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

21.
21.

474
474

. 000
. 000
. 000

. 000

500
500

. 000
10.
10.

000
000

. 000

000
000

. 000
50.
50.

000
000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUNO7/11/2018

11, 440

447.

416

20, 547

52

156.

00

90

00

.00

.00

.00

.00

13: 00: 26

AMOUNT

11, 440

447.

416

20, 547

52

156.

00

20

00

90

00

00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUNO07/11/2018
13: 00: 26

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21744

PCN: 21744-BID

PRQIECT NHPP1602- 164

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0440 700-70023 F/ A On-The-Job Trai nee

CAT NOO0300 SIGN-O09-K

0450 202- 00805 *Rermoval of Overhead Sign Structure

0455 503-00042 Drilled Caisson (42 Inch)

0460 614-32900 *Monot ube Overhead Sign Cantilever (Instal
CAT NO0301 SIGN-N-09-F

0465 503-00054 Drilled Caisson (54 Inch)

0470 614-42500 *Monot ube Overhead Sign Bridge (Install Only)
CAT NO0302 SIGN-N-09-G

0475 202-00805 *Renpoval of Overhead Sign Structure

0480 503-00054 Drilled Caisson (54 Inch)

0485 614-42500 *Monot ube Overhead Sign Bridge (Install Only)

Only)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
8, 292. 25000
16. 000
LF
1, 379. 39000
1. 000
EACH
6, 196. 12000
CAT 0300  CURRENT AMT $
44. 000
LF
1, 470. 22000
1. 000
EACH
16, 632. 10000
CAT 0301  CURRENT AMT $
1. 000
EACH
8, 292. 25000
44. 000
LF
1, 470. 22000
1. 000
EACH
16, 632. 10000
CAT 0302  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

1,572,134.93 % 114,897.85% 114,897.85

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

36,558.61% 0.00% 0.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

81,321.78$ 0.00% 0.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

89,614.03 % 0.00% 0.00



CONTI D:

C21744
21744-BID
NHPP1602- 164

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

ESTI MATE RUNO07/11/2018

| TEM
DESCRI PTI ON

CAT NO0303

0490 202-00805

0495 503-00042

0500 614-32900

CAT NO0304

0505 503-00042

0510 614-32900

CAT NO0400

0515 620-00001

0520 620-00020

SIGN-0-09-S

*Renpoval of Overhead Sign Structure

Drilled Caisson (42 Inch)

*Monot ube Overhead Sign Cantilever (Install

SIGN-N-09-D

Drilled Caisson (42 Inch)

*Monot ube Overhead Sign Cantilever (Install

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Sanitary Facility

ESTI MATE NO 0001 13: 00: 26
CURRENT PREV QTY/ AVOUNT
QUANTI TY/ QTY THI'S PER OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI CD ANDUNT
UNI T PRI CE
1. 000 0. 000
EACH 0. 000 0.00
8, 292. 25000 0. 000 0.00
16. 000 0. 000
LE 0. 000 0.00
1, 379. 39000 0. 000 0.00
nly) 1. 000 0. 000
EACH 0. 000 0.00
6, 196. 12000 0. 000 0.00
CAT 0303  CURRENT AMT $ 36,558.61% 0.00 $ 0. 00
17. 000 0. 000
LE 0. 000 0.00
1, 379. 39000 0. 000 0.00
nly) 1. 000 0. 000
EACH 0. 000 0.00
6, 196. 12000 0. 000 0.00
CAT 0304  CURRENT AMT $ 29,645.75 % 0.00 $ 0. 00
1. 000 0. 000
EACH 1. 000 23, 094. 50
23, 094. 50000 1. 000 23, 094. 50
1. 000 0. 000
EACH 1. 000 1, 650. 00
1, 650. 00000 1. 000 1, 650. 00

CAT 0400 CURRENT AMI  $ 24,744.50 % 24,744.50 % 24,744.50

PRQJECT TOTAL CURRENT AMI $ 1,870,578.21$% 139,642.35% 139, 642.35



